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Sanitary Contract 955 (Powder Mill Interceptor Improvements & Stream Restoration) 
 

March 1, 2021 

To whom it may concern, 

 

Project SC955 was given the official notice to proceed effective June 1, 2020. The project duration is 
approximately 18 months, resulting in a finish date of late November 2021.  

Below is the project construction status of SC955: 

 

PROJECT LIMITS 

Sanitary Contract 955 comprises of three distinct phases of work. Phases I and II are located within the limits of 

Powder Mill Park with Northern Parkway to the west and Parkview Ave to the east and Elderon Ave to the north 

and Liberty Rd (MD-26) to the south. See Figure 1. 

 

Phase I involves building a new interceptor sewer and Phase II involves Stream Restoration of the Powder Mill 

Branch. Activities for Phase I and II will occur in parallel.  

 

Phase III is located in Leakin Park, with Windsor Mill Rd to the north and Franklintown Rd to the south. The 

objective of SC955 Phase III is to build a permanent access road to provide access to the 60 in sanitary sewer. See 

Figure 2.  

 

Neighborhoods impacted by current work (Phase 1 & 2) of SC955: Grove Park. Howard Park 

 

Approximate completion of project to date is 50% 

 

WORK ON KENNISON AVE 

The intersection of Kennison and Bowers, where the upsized pipe installed in SC955 will connect to the pipe 

installed in SC921, will be paved by Baltimore City Dept of Transportation (BCDOT) after the connection is 

completed. The approximate completion date of the sewer work is March/April 2021. Paving will occur once 

warmer temperatures arrive in the spring.The aforementioned connection will require the temporary deactivation 

of the sewer running parallel to Kennison Ave and a bypass system (consisting of black HDPE pipes) activated. 

Residents may have seen these bypass pipes fused and placed along the northern edge of Kennison Ave recently.  

WORK IN LEAKIN PARK (PHASE III) 

Work in Leakin Park will start late April-early May, contingent upon completion of project SC977 in the same 

location. During the months of March and April, preliminary activities such as surveying and clearing and grubbing 

will take place.  

.   
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    Figure 1: SC955 Phase I & II – Powder Mill Park             Figure 2: SC955 Phase III – Leakin Park 

Work in Progress 

• Powder Mill Park: Thousands of feet of tree protection fence and super silt fence have been installed to 
protect the environment and prevent sediment transport from runoff.   

• Clearing for the sewer work, Phase 1, is complete; however, the clearing for the stream restoration, Phase 
2, is ongoing.   

• Approx. 1200 ft of 36 in sewer (62%), 1800 ft of 30 in diameter sewer (73%) and 140 ft of 8 in sewer have 
been installed. 

• 8 precast manholes have been installed. 

• Junction Chamber where the old 27-inch interceptor meets the new interceptor has been completed. 

• Tunnel casing installed  from the launch pit south of Liberty Rd to a receiving pit on the north side.  
Installation of the carrier pipe inside the tunnel casing is ongoing.   

• On Liberty Rd, settlement monitoring grid has been laid out and baseline data taken. During the tunneling 
operation, daily shots were taken at over 60 points on this grid. 

• Replanting of trees will not occur until Summer of 2021 due to ongoing construction activities. 

• Presence of Heavy construction vehicles, equipment and construction noise is expected. The construction 

hours for this project are between 7:00 AM – 5:00 PM, with occasional instances of overtime work.  

We hope this provides insights for upcoming work as we strive to timely and safely complete this project.  If you 

have any questions, you may call Indranil (Neil) Goswami at (410) 396-4700, Monday through Friday, between 

8:30 AM and 4:30 PM. Additional information and resources are also available on our website 

https://publicworks.baltimorecity.gov/ . 

Sincerely, 

 
Angela Cornish 

Construction Project Supervisor II 

DPW, Office of Engineering & Construction 

angela.cornish@baltimorecity.gov  
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Below are some pictures to highlight work ongoing.   

 

 
Stream Restoration – Filling Old Stream Bed 

 
Woody Debris in Stream Floodplain 

 
Riprap Installation 

Riprap Installation 

 

 
 

 


